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09/20/09 Statement of Ongoing Contracts as of 10/05/09

05District

05-MON-1-3.2/4.6

05-MON-1-10.4/0

05-MON-1-21.1/21.4

05-MON-1-26.1/26.1

05-MON-1-31.0/51.2

05-MON-1-72.9/74.6

Fed Aid

201130

HA12

130

HA42

201130

HM1

Pgm Code

MONTEREY CNTY, STATE RTE 1, NORTH OF

ESALON INSTITUTE & SOUTH OF BIG SUR

RIVER MULTIPLE LOCATIONS

IN MONTEREY COUNTY NEAR GORDA AT THE

WILLOW SPRINGS MAINTENANCE STATION

FIRE DAMAGE DURING CHALK FIRE FROM

SEP-OCT2008, BURING APPOX 17,000

ACRES OF LOS PADRES FOREST. FEB 2009

ROCKSLIDE CAUSED LRGEPORT

IN MONTEREY COUNTY NEAR LUCIA FROM

0.2 MILE TO 0.4 MILE NORTH OF VICENTE

CREEK BRIDGE

MONTEREY CNTY, 13 LOCATIONS IN BIG

SUR, NORTH OF LUCIA TO ANDREW MOLERA

STATE BEACH ENTRANCE

IN MONTEREY COUNTY NEAR CARMEL FROM

CARMEL VALLEY ROAD TO CARPTENTER

STREET

Description 

CONST DEBRIS RACKS @

CULVERTS/EROSION CONT

REPLACE GENERATORS

REPAIR ROCK FALL DRAPERY SYSTEM

CONSTRUCT RETAINING WALL

PAVING/DEBRI REMOVAL/DEBRI RACK

CONST

PLACE HOT MIX ASPHALT ON PAVEMENT

Type Of Work

AIS CONSTRUCTION CO

LEE WILSON ELECTRIC CO INC

HI TECH ROCKFALL CONST, INC

CALEX ENGINEERING COMPANY

GRANITE CONSTRUCTION CO

TOP GRADE CONSTRUCTION, INC

Contractor

CARPENTERIA, CA 93013

ARROYO GRANDE  CA  93421

FOREST GROVE, CA 97116

NEWHALL CA 91321

WATSONVILLE, CA  95077

LIVERMORE, CA 94551

 

 

 

(661)254-1866

 

 

PASTORIUS, BRUCE

WAYNE WALKER

HENCH, CHARLIE

HENCH, CHARLIE

PASTORIUS, BRUCE

TYLER LAVERING

Resident
Engineer

(805)226-8340

(805)549-3701

(805)927-4559

(805)927-4559

(805)226-8340

(831)375-1621

 $1,785,000

 $856,024

 $885,000

 $2,077,070

 $3,085,000

 $552,680

Bid + CCOs

 $1,530,000

 $823,717

 $744,510

 $1,500

 $2,945,698

 $454,399

Comp To  date

 $0

 $1,281

 $0

 $1,500

 $0

 $0

This Month

06/30/08

09/27/07

04/15/09

06/25/09

08/18/08

04/14/09

Awarded

06/30/08

10/16/07

04/15/09

07/09/09

08/18/08

04/29/09

Approved

12/30/08

10/20/09

11/10/09

04/22/11

08/20/09

09/22/09

Est Comp

 92%

 100%

 44%

 22%

 100%

 97%

%Time

 86%

 95%

 84%

 0%

 95%

 77%

% Work 

 

OVER RUN

SUSPENDED

 

 

 

Message

05-0R9204

05-0M7804

05-0S5104

05-0P3404

05-0R9304

05-0Q9304

Contract 

  

  

  

ER-43G8-(004)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

WPCP

6420 VIA REAL, STE 6

P O BOX 250

PO BOX 674

23651 PINE STREET

585 W BEACH ST., PO BOX 720

50 CONTRACTOR ST

3230 RIVERSIDE AVE

130

1559 EL CAMINO REAL

775 ARLINGTON STREET

775 ARLINGTON STREET

3230 RIVERSIDE AVE

STE 130

1529 HWY 68

PASO ROBLES, CA 93446

SAN LUIS OBISPO CA 93401

CAMBRIA, CA 93428

CAMBRIA CA 93428

PASO ROBLES, CA 93446

MONTEREY, CA 93940

Accepted

Location
Storm Water
Plan
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09/20/09 Statement of Ongoing Contracts as of 10/05/09

05District

05-MON-1-74.9/T92

05-MON-101-1.9/9.6

05-MON-101-3.1/5.2

05-MON-101-45.8/82.6

05-MON-101-87.7/89.3

05-MON-101-96.1/96.3

Fed Aid

HB1

HA22

HA26

HB4N

HA25

HA42

Pgm Code

IN MONTEREY COUNTY AT VARIOUS

LOCATIONS

IN MONTEREY COUNTY ABOUT 20 MI N OF

PASO ROBLES FROM 0.3 MI S OF EAST

GARRISON OVERCROSSINGTO 0.1 S OF

JOLON ROAD UNDERCROSSING

IN MONTEREY COUNTY NEAR BRADLEY AT

CAMP ROBERTS SAFETY ROADSIDE REST

AREA

IN MONTEREY CO AT VARIOUS LOCATIONS

FROM CENTRAL AVENUE NEAR KING CITY TO

HARTNELL ROAD NEAR SALINAS

IN MONTEREY COUNTY IN AND NEAR

SALINAS FROM 0.3 MILE SOUTH OF

SHERWOOD DRIVE OVERCROSSING TO WEST

LAUREL DRIVE OVERCROSSING

IN MONTEREY COUNTY NEAR PRUNEDALE AT

SAN MIGUEL CANYON ROAD  OVERCROSSING

Description 

INSTALL METAL BEAM GUARD RAIL

RUBBERIZED HOT MIX ASPHALT OVERLAY

REMODEL SAFETY ROADSIDE REST AREAS

CONSTRUCT MEDIAN ACCELERATION LANE

PLANTING AND IRRIGATION

STABILIZE ERODED SLOPE AREA

Type Of Work

J FLETCHER CREAMER & SON, INC

PAPICH CONSTRUCTION COMPANY

INC

DIANI BUILDING CORP

GRANITE CONSTRUCTION COMPANY

WATKIN & BORTOLUSSI

ARTHUR'S CONTRACTING

Contractor

SYLMAR, CA 91342

PISMO BEACH CA 93448

SANTA MARIA CA 934565757

WATSONVILLE CA 950775085

SAN RAFAEL, CA  94901-4886

ATASCADERO, CA 93423

 

(805)473-3016

(805)925-9533

(831)724-1011

 

 

KESHAVARZI, FARSHAD

LANG, TIM R.

RICHARDS, TIM

TYLER LAVERING

NAAS, ABDALLA

PASTORIUS, BRUCE

Resident
Engineer

(831)761-7617

(805)226-7450

(805)542-4765

(831)375-1621

(831)663-8902

(805)226-8340

 $1,309,874

 $2,555,715

 $6,232,548

 $3,852,074

 $447,392

 $337,270

Bid + CCOs

 $13,000

 $1,660,838

 $3,999,357

 $2,200

 $11,725

 $0

Comp To  date

 $13,000

 $876,797

 $324,680

 $0

 $11,725

 $0

This Month

06/09/09

02/09/09

09/03/08

07/15/09

06/24/09

06/23/09

Awarded

06/25/09

02/23/09

09/26/08

07/30/09

07/07/09

07/16/09

Approved

03/03/11

09/23/09

02/02/11

02/10/10

03/07/11

Est Comp

 31%

 93%

 68%

 3%

 11%

 0%

%Time

 1%

 66%

 66%

 0%

 3%

 0%

% Work 

 

 

 

 

 

 

Message

05-0L8004

05-0N3104

05-464104

05-0E4704

05-0R2104

05-0Q0304

Contract 

SARR-X053-(022)E

  

ACHS-Q101-(146)E

SARR-Q101-(151)E

  

  

  X0-53 0-(2E)

  

HGQ1-01 1-(6E)

  Q1-01 1-(1E)

  

  

--()

  

--()

--()

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

WPCP

12874 SAN FERNANDO RD

P O BOX 2210

P O BOX 5757

P O BOX 50085

77 LARKSPUR STREET

P.O. BOX 2650

150 WESTRIDGE DR, STE

150

3230 RIVERSIDE AVE.,

SUITE 130

4485 VACHELL LANE

1529 HWY 68

3075 EXECUTIVE DRIVE

3075 EXECUTIVE DRIVE

WATSONVILLE, CA 95077

PASO ROBLES, CA 93446

SAN LUIS OBISPO, CA

93401

MONTEREY, CA 93940

SALINAS, CA 93907

SALINAS, CA 93907

Accepted

Location
Storm Water
Plan
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09/20/09 Statement of Ongoing Contracts as of 10/05/09

05District

05-MON-146-/1.5

05-MON-183-.8/1.9

05-MON-198-22.9/23.3

05-SB-101-.3/7.5

05-SB-101-.7/13.8

05-SB-101-10.8/12.8

Fed Aid

HM1

HA22

HB1

HA25

HB4N

HB4C

Pgm Code

IN MONTEREY COUNTY IN AND NEAR

SOLEDAD FROM ROUTE 101/146 SEPARATION

TO 0.1 MILE EAST OF RUBION DRIVE

IN MONTEREY COUNTY IN SALINAS FROM

SALINAS STREET TO CLARK STREET

IN MONTEREY COUNTY BETWEEN NORTH FORK

ROAD AND PRIEST VALLEY ROAD

IN SANTA BARBARA COUNTY IN AND NEAR

CARPINTERIA AT VARIOUS LOCATIONS

IN SANTA BARBARA COUNTY IN AND NEAR

SANTA BARBARA AT VARIOUS LOCATIONS

IN SANTA BARBARA COUNTY IN SANTA

BARBARA FROM 0.4 KM WEST OF OLIVE

MILL ROAD OVERCROSSING TO THE MILPAS

STREET UNDERCROSSING

Description 

SLURRY SEAL COAT

HIGHWAY PLANTING

VERTICAL CURVE CORRECTION

RESTORE HIGHWAY PLANTING

INSTALL VEHICLE DETECTION SYSTEMS

RECONSTRUCT TWO INTERCHANGES

Type Of Work

CALIFORNIA PAVEMENT

MAINTENANCE COMPANY, INC.

ODYSSEY LANDSCAPE CO., INC.

M G E UNDERGROUND INC

AMERICA WEST LANDSCAPE INC

LEE WILSON ELECTRIC COMPANY

INC

SECURITY PAVING COMPANY INC

Contractor

SACRAMENTO, CA 95829

LODI CA 95242

PASO ROBLES CA 93447

CHINO CA 91710

ARROYO GRANDE CA 93421

SUN VALLEY CA 913531489

 

 

(805)238-3510

(909)393-6300

(805)489-4216

(818)767-8418

KESHAVARZI, FARSHAD

LAVERING, TYLER

LANG, TIM R.

JOHNSON, CURTIS

ART INFANTE

Resident
Engineer

(831)761-7617

(831)761-7618

(805)226-7450

 

(805)884-9459

(805)962-4752

 $198,282

 $188,352

 $999,404

 $1,652,284

 $514,930

 $47,433,470

Bid + CCOs

 $155,567

 $147,729

 $278,590

 $0

 $362,803

 $22,114,150

Comp To  date

 $0

 $1,451

 $72,910

 $0

 $272,862

 $1,628,702

This Month

04/22/09

11/27/07

12/31/08

08/31/09

10/29/08

04/02/08

Awarded

05/15/09

12/17/07

01/21/09

09/15/09

11/13/08

04/28/08

Approved

08/29/09

03/29/11

10/14/09

09/23/09

02/15/11

Est Comp

 100%

 0%

 80%

 0%

 95%

 68%

%Time

 75%

 0%

 28%

 0%

 70%

 47%

% Work 

SUSPENDED

PLANT EST

SATIS

 

 

 

 

Message

05-0Q9204

05-0E2424

05-0L2304

05-462504

05-480624

05-447804

Contract 

  

  

  

ACNH-Q101-(143)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

9390 ELDER CREEK ROAD

5400 W. HIGHWAY 12

P O BOX 4189

15086 LA PALMA DRIVE

P O BOX 250

P O BOX 1489

150 WESTRIDGE DR, STE

140

150 WESTRIDGE DR, STE

140

3230 RIVERSIDE AVE.,

#130

22 N. MILPAS ST.,

SUITE H

22 N. MILPAS STE. F

WATSONVILLE, CA 95077

WATSONVILLE, CA 95077

PASO ROBLES, CA 93446

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

Accepted

Location
Storm Water
Plan
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09/20/09 Statement of Ongoing Contracts as of 10/05/09

05District

05-SB-101-13.9/27

05-SB-101-14.1/0

05-SB-101-14.8/15.3

05-SB-101-19.6/25.3

05-SB-101-20.0/0

05-SB-101-24.9/50.9

Fed Aid

HB4N

HM1

HB4N

HA25

HB71

HB1

Pgm Code

IN SANTA BARBARA COUNTY IN AND NEAR

SANTA BARBARA AT VARIOUS LOCATIONS

CASTILLO STREET UNDER-CROSSING

IN SANTA BARBARA COUNTY IN SANTA

BARBARA FROM CARRILLO STREET

UNDERCROSSING TO MICHELTORENA STREET

OVERCROSSING

IN SANTA BARBARA COUNTY IN AND NEAR

GOLETA AT VARIOUS LOCATIONS FROM 0.8

KM EAST OF TURNPIKE ROAD OC TO 0.8 KM

WEST OF GLEN ANNIE 

IN SANTA BARBARA COUNTY AT VARIOUS

LOCATIONS

IN SANTA BARBARA CO ON ROUTE 101 FROM

GLEN ANNIE OVERCROSSING TO 3.3 KM

NORTH OF THE ROUTE 1/101 SEPARATION

AT VARIOUS LOCATIONS (

Description 

INSTALL VEHICLE DETECTION SYSTEMS

REMOVE PAVERS AND CONSTRUCT WATER

BARRIER

WIDEN ON-RAMP

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT CURB RAMPS

RECONSTRUCT METAL BEAM GUARD RAIL

Type Of Work

MANUEL BROS INC

WHITAKER CONTRACTORS, INC.

PRISM ENGINEERING INC

VALLEYCREST LANDSCAPE

DEVELOPMENT INC

GRANITE CONSTRUCTION COMPANY

MODERN ALLOYS INC

Contractor

GRASS VALLEY CA 95945

SANTA MARGARITA, CA 93453

SANTA CLARA CA 95050

CYPRESS CA 90630

WATSONVILLE CA 950775085

STANTON CA 90680

(530)272-4213

 

(408)562-0026

(714)546-7975

(831)724-1011

(714)893-0551

DAVID BALLENTINE, R.E.

HENCH, CHARLIE

MAO. SHU-JON

JOHNSON, CURTIS

ALAN HAAG, R.E.

DAVID BALLENTINE, R.E.

Resident
Engineer

(805)688-5920

(805)927-4559

(805)884-9459

 

(805)692-6759

(805)688-5920

 $678,583

 $3,410,000

 $3,069,443

 $2,585,263

 $428,387

 $1,165,474

Bid + CCOs

 $467,112

 $3,423,802

 $3,022,759

 $2,363,370

 $0

 $706,726

Comp To  date

 $39,132

 $0

 $1,620

 $3,970

 $0

 $9,781

This Month

10/20/08

04/18/05

09/27/07

09/21/07

08/11/09

05/11/09

Awarded

11/20/08

04/18/05

10/09/07

10/11/07

08/26/09

06/02/09

Approved

07/31/09

10/20/07

04/20/10

05/27/11

04/30/10

11/24/09

Est Comp

 100%

 100%

 0%

 0%

 0%

 59%

%Time

 69%

 100%

 0%

 0%

 0%

 60%

% Work 

OVER RUN

OVER RUN

PLANT EST

SATIS

PLANT EST

SATIS

 

 

Message

05-0E0124

05-0M7204

05-460704

05-0G7704

05-0N8504

05-0L4604

Contract 

  

  

  

ACNH-Q101-(130)E

  

ACST-Q101-(136)E

  

  

  

--()

  

G Q1-01 1-(6E)

  

  

  

  

  

--()

WPCP

  

SWPPP

SWPPP

WPCP

SWPPP

P O BOX 995

P. O. BOX 910

630 REED STREET

10855 BUSINESS CENTER DR STE

P O BOX 50085

11172 WESTERN AVENUE

35 S. LA PATERA LANE,

SUITE E

775 ARLINGTON ST.

22 N. MILPAS ST. ,STE

"H"

22 N. MILPAS ST., STE

G

35 S. LA PATERA LANE,

SUITE E

35 S. LA PATERA LANE,

SUITE E

GOLETA, CA 93117

CAMBRIA, CA 93428

SANTA BARBARA , CA 93103

SANTA BARBARA, CA 93103

GOLETA, CA 93117

GOLETA, CA 93117

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
09/20/09 Statement of Ongoing Contracts as of 10/05/09

05District

05-SB-101-25.2/65.1

05-SB-101-49.0/0

05-SB-150-1.0/1.1

05-SB-166-26.0/0

05-SB-192-2.4/3.1

05-SBT-25-22.9/23.2

Fed Aid

HB1

HA23

HA25

HA42

HB1

HB1

Pgm Code

IN SANTA BARBARA COUNTY AT VARIOUS

LOCATIONS FROM 0.4 MILE NORTH OF

STORKE ROAD OVERCROSSING TO 2.4

MILES NORTH OF ROUTE 154/101 

IN SANTA BARBARA COUNTY ABOUT 31 KM

SOUTH OF LOMPOC AT THE  ROUTE 1/101

SEPARATION

IN SANTA BARBARA AND VENTURA

COUNTIES NEAR CARPENTERIA FROM 1.6 KM

EAST TO 2.7 KM EAST OF ROUTE  150 AND

101 SEPARATION

IN SANTA BARBARA COUNTY ABOUT 27 KM

EAST OF SANTA MARIA AT 0.8 KM EAST OF

ALISO CREEK BRIDGE

IN SANTA BARBARA COUNTY IN SANTA

BARBARA AT ROUTE 192/154 SEPARATION

AND FROM 0.1 KM EAST OF ALAMAR AVENUE

TO MISSION CANYON ROAD

IN SAN BENITO COUNTY ABOUT 28 MILES

SOUTH OF HOLLISTER FROM 1.4 MI N OF

ROUTE 25/146 SEPARATION TO 1.3 MI S

OF SANDY CREEK BRIDGE

Description 

INSTALL METAL BEAM GUARD RAIL

PLACE ROCK SLOPE PROTECTION

PLANTING AND IRRIGATION

PLACE ROCK SLOPE PROTECTION

CONSTRUCT UNDERGROUND DRAINAGE

CURVE REALIGNMENT

Type Of Work

C AND W CONSTRUCTION

SPECIALTIES INC

SOUZA CONSTRUCTION INC

PACIFIC RESTORATION GROUP, INC

SOUZA CONSTRUCTION INC

R. BURKE INC.

GRANITE CONSTRUCTION

Contractor

VENTURA CA 93003

SAN LUIS OBISPO CA

934033810

CORONA, CA  92877

SAN LUIS OBISPO CA

934033810

SAN LUIS OBISPO, CA  93403

WATSONVILLE, CA  95077

(805)642-0204

(805)546-8288

 

(805)546-8288

 

 

DAVID BALLENTINE, R.E.

DAVID BALLENTINE, R.E.

JOHNSON, C.B.

LEW, MIKE

HAAG, ALAN

PASTORIUS, BRUCE

Resident
Engineer

(805)688-5920

(805)688-5920

(805)884-9459

(805)348-3105

(805)884-9459

(805)226-8340

 $1,610,299

 $340,595

 $218,270

 $468,649

 $1,855,382

 $481,460

Bid + CCOs

 $1,584,683

 $328,510

 $198,143

 $457,496

 $1,682,412

 $497,177

Comp To  date

 $1,296

 $556

 $2,626

 $0

 $171,724

 $384

This Month

05/21/08

07/24/08

11/14/06

06/06/08

11/21/08

09/24/08

Awarded

06/24/08

08/15/08

12/04/06

06/27/08

12/03/08

10/06/08

Approved

05/03/10

10/29/09

03/02/10

09/14/09

07/29/10

02/22/10

Est Comp

 0%

 0%

 0%

 100%

 29%

 0%

%Time

 0%

 0%

 0%

 100%

 95%

 0%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

SUSPENDED

PLANT EST

SATIS

Message

05-0L4504

05-0M8404

05-282814

05-0H9204

05-0F5704

05-0K7504

Contract 

ACST-Q101-(137)E

  

  

  

ACST-S192-(003)E

  

G Q1-01 1-(7E)

  

  

  

  S1-92 0-(3E)

  

--()

  

  

  

--()

  

SWPPP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

2419 PALMA DRIVE

P O BOX 3810

P.O. BOX 77038

P O BOX 3810

P.O. BOX 957

PO BOX 50085

35 S. LA PATERA LANE,

SUITE E

35 S. LA PATERA LANE,

SUITE E

22 N. MILPAS ST., STE

G

2053 PREISKER LANE,

SUITE E

35 LA PATERA LANE,

SUITE E

3075 EXECUTIVE DRIVE

GOLETA, CA 93117

GOLETA, CA 93117

SANTA BARBARA, CA 93103

SANTA MARIA, CA 93454

GOLETA, CA 93117

SALINAS, CA 93907

Accepted

09/15/09

Location
Storm Water
Plan
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09/20/09 Statement of Ongoing Contracts as of 10/05/09

05District

05-SBT-101-5.2/5.2

05-SBT-156-/16.7

05-SCR-1-4.0/4

05-SCR-1-8.0/17.5

05-SCR-1-34.2/34.5

05-SCR-9-23.8/24.7

Fed Aid

HA21

HB4N

201130

HB4N

HA42

HB1

Pgm Code

IN SAN BENITO COUNTY ON ROUTE 101 AT

SAN BENITO RIVER BRIDGE AND ON ROUTE

129 AT PAJARO RIVER BRIDGE

IN SAN BENITO CO NEAR THE CITIES OF

SAN JUAN BAUTISTA AND HOLLISTER FROM

THE ROUTE 156/101 JUNCTION TO EAST OF

FAIRVIEW ROAD

IN SANTA CRUZ COUNTY @ THE BUENA

VISTA INTERCHANGE NORTHBOUND ON/OFF

RAMP INTERSECTION W/BUENA VISTA RD.

IN SANTA CRUZ COUNTY IN AND NEAR

SANTA CRUZ AT VARIOUS LOCATIONS

IN SANTA CRUZ COUNTY NEAR DAVENPORT

AT 2.0 AND 1.38 MILES SOUTH OF

WADDELL CREEK

IN SANTA CRUZ COUNTY AT VARIOUS

LOCATIONS FROM 0.1 KM SOUTH OF SAN

LORENZO RIVER BRIDGE TO 2.5 KM SOUTH

OF ROUTE 9/35 INTERSECTIO

Description 

PAINT BRIDGES

INSTALL MICROWAVE VEHICLE DETECTION

REPLACE CULVERT STORM SEWER

INSTALL VEHICLE DETECTION SYSTEMS

REPLACE CULVERTS

INSTALL METAL BEAM GUARD RAIL

Type Of Work

CHANNEL COAST CORPORATION

LEE WILSON ELECTRIC COMPANY

INC.

GRANITEROCK,PAVEX

CONSTRUCTIONDIVISION

NORWOOD CONSTRUCTION

SOLOSKI & GONZALEZ, INC.

JOHN MADONNA CONSTRUCTION

COMPANY INC

Contractor

SANTA BARBARA, CA 93101

ARROYO GRANDE, CA  93421

SAN JOSE, CA 95136

BYRON, CA  94514

HALF MOON BAY, CA  94019

SAN LUIS OBISPO CA 93405

 

 

 

 

 

(805)543-7751

KESHAVARZI, FARSHAD

PASTORIUS, BRUCE

WILSON, JENNIFER

ROMAN, BERTHA

DUNLAP, BARRY

BARRY DUNLAP

Resident
Engineer

(831)761-7617

(831)663-8902

(831)761-7615

(831)427-4706

(831)427-4706

(831)427-4707

 $673,742

 $212,452

 $965,000

 $554,019

 $813,845

 $848,994

Bid + CCOs

 $8,639

 $0

 $138,797

 $195,679

 $796,573

 $217,427

Comp To  date

 $0

 $0

 $138,697

 $125,239

 $0

 $217,427

This Month

12/19/08

07/06/09

07/20/09

10/22/08

05/08/09

06/24/08

Awarded

01/20/09

07/23/09

07/20/09

11/10/08

06/03/09

08/01/08

Approved

06/15/10

09/22/09

11/03/09

09/14/09

06/17/10

Est Comp

 13%

 0%

 100%

 48%

 100%

 0%

%Time

 1%

 0%

 14%

 35%

 100%

 26%

% Work 

 

 

OVER RUN

 

COMPLETED

 

Message

05-0Q0804

05-0N2104

05-0S7504

05-0C9024

05-0J1904

05-0K2404

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

  

WPCP

WPCP

SWPPP

123 SANTA BARBARA STREET

P.O. BOX 250

120 GRANITE ROCK WAY

5301 BYRON HOT SPRINGS RD.#E

225 S. CABRILLO HWY #106 B

P O BOX 5310

150 WESTRIDGE ST, STE

150

3075 EXECUTIVE DRIVE

150 WESTRIDGE DR STE

140

140 DUBOIS STREET,

STE. E

140 DUBOIS ST STE E

WATSONVILLE, CA 95077

SALINAS, CA 93907

WATSONVILLE, CA 95077

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

Accepted

09/14/09

Location
Storm Water
Plan
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05District

05-SCR-17-7.0/7.3

05-SCR-129-.5/L.5

05-SLO-1-11.3/16.2

05-SLO-1-73.0/73.5

05-SLO-46-32.2/37.2

05-SLO-46-49.5/0

Fed Aid

HB1

HB1

HB71

HM1

HE13

HE13

HA26

Pgm Code

IN SANTA CRUZ COUNTY NEAR SCOTTS

VALLEY FROM 0.1 MILE SOUTH OF WEST

VINEHILL ROAD TO 0.1 MI SOUTH OF

VINEHILL ROAD

IN SANTA CRUZ CO NEAR WATSONVILLE AT

INDUSTRIAL ROAD

IN SAN LUIS OBISPO COUNTY AT  VARIOUS

LOCATIONS FROM 0.1 MILE  EAST OF

CASITAS STREET TO 0.1 MILE NORTH OF

FRANKLIN STREET

IN MONTEREY AND SAN LUIS OBISPO

COUNTIES AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM AIRPORT ROAD TO

GENESEO ROAD

IN SAN LUIS OBISPO CO NEAR SHANDON AT

THE SHANDON SAFETY ROADSIDE REST AREA

Description 

CONSTRUCT SOLDIER PILE WALL

INSTALL TRAFFIC SIGNAL

CONSTRUCT CURB RAMP AND SIDEWALK

HOT MIX ASPHALT OVERLAY

CONVERT 2-LANE HWY TO 4 LANES

REHABILITATE ROADSIDE REST AREA

Type Of Work

HSR INC.

J F L ELECTRIC, INC.

BROUGH CONSTRUCTION INC

R BURKE CORPORATION

PAPACH CONSTRUCTION COMPANY

SPECIALTY CONSTRUCTION INC

Contractor

SANTA CLARA CA 95054

LOS ANGELES, CA  90001-3915

ARROYO GRANDE CA 93420

SAN LUIS OBISPO CA 93406

PISMO BEACH CA 93448

SAN LUIS OBISPO CA 93401

 

 

(805)489-7779

(805)543-8568

 

(805)543-1706

PATRICK DUSSELL

ROMAN, BERTHA

HENCH, CHARLES

RAMON HOPKINS

RICHARDS, TIM

Resident
Engineer

(831)427-4706

(831)427-4706

 

(805)927-4559

(805)226-9217

(805)542-4765

 $1,534,425

 $141,201

 $379,317

 $368,829

 $30,097,119

 $2,942,365

Bid + CCOs

 $1,084,720

 $0

 $0

 $327,563

 $11,079,906

 $0

Comp To  date

 $279,118

 $0

 $0

 $0

 $937,072

 $0

This Month

03/20/09

05/07/09

08/04/09

02/23/09

01/10/08

07/29/09

Awarded

05/14/09

05/22/09

09/10/09

03/04/09

02/08/08

08/12/09

Approved

03/26/10

10/23/09

09/03/09

08/10/10

Est Comp

 38%

 0%

 0%

 50%

 0%

 0%

%Time

 70%

 0%

 0%

 95%

 0%

 0%

% Work 

 

SUSPENDED

 

 

PLANT EST

SATIS

 

Message

05-0P8104

05-0P7904

05-0J9704

05-0Q8904

05-330714

05-0F7104

Contract 

ACHS-P017-(102)E

  

  

  

HPLU-6205-(010)H

SARR-P046-(042)E

P P0-17 1-(2E)

  

  

  

1620-5 01-(L  ) 

  P0-46 0-(2E)

--()

  

  

  

05 0-12-()

--()

SWPPP

WPCP

WPCP

WPCP

SWPPP

SWPPP

530 ALDO AVE.

8257 COMPTON AVE.

634 PRINTZ ROAD

P O BOX 957

P O BOX 2210

645 CLARION COURT

140 DUBOIS STREET,

STE.E

775 ARLINGTON STREET

3230 RIVERSIDE

AVENUE, SUITE 130

4485 VACHELL LANE

SANTA CRUZ, CA 95060

CAMBRIA, CA 93428

PASO ROBLES CA 93446

SAN LUIS OBISPO, CA

93401

Accepted

09/22/09

Location
Storm Water
Plan
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05District

05-SLO-58-9.8/10.1

05-SLO-101-.5/7.8

05-SLO-101-.7/31.7

05-SLO-101-13.2/18.3

05-SLO-101-24.0/32.3

05-SLO-101-45.2/45.7

Fed Aid

HA21

HM1

HB1

HB4N

HB4N

HA22

HE11

Pgm Code

IN SAN LUIS OBISPO COUNTY NEAR SANTA

MARGARITA FROM 0.3 KM WEST TO 0.3

EAST OF THE MIDDLE FORK HUERO CREEK

BRIDGE

IN SAN LUIS OBISPO COUNTY NEAR SANTA

MARIA FROM SANTA MARIA RIVER BRIDGE

TO LOS BERROS ROAD  UNDERCROSSING

IN SAN LUIS OBISPO CO NEAR SANTA

MARIA AT VARIOUS LOCATIONS FROM

ROUTE 101/166 EAST SEPARATION TO 1.0

KM NORTH OF RESERVIOR CANYO

IN SAN LUIS OBISPO COUNTY NEAR PISMO

BEACH AT VARIOUS LOCATIONS FROM 0.2

KM N OF ROUTE 227 TO 0.2 KM S OF

ROUTE 101/1 SEPARATION

IN SAN LUIS OBISPO COUNTY IN AND NEAR

SAN LUIS OBISPO FROM 0.5 KM SOUTH OF

SANTA FE UC TO 2.3 KM NORTH OF BUENA

VISTA OVERCROSSING

IN SAN LUIS OBISPO COUNTY IN

ATASCADERO AT VARIOUS LOCATIONS

Description 

REPLACE EXISTING BRIDGE

HOT MIX ASPHALT OVERLAY

GUARDRAIL AND CRASH CUSHIONS

CONSTRUCT RETAINING WALLS

REHABILITATE ROADWAY

INTERCHANGE IMPROVEMENTS

Type Of Work

WHITAKER CONTRACTORS INC.

GRANITE CONSTRUCTION COMPANY

C AND W CONSTRUCTION

SPECIALTIES INC

R G W CONSTRUCTION INC

CALPORTLAND CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

Contractor

PASO ROBLES, CA  93446

WATSONVILLE CA 950775085

VENTURA CA 93003

LIVERMORE CA 94551

TEMPLETION, CA 93465

 

(831)724-1011

(805)642-0204

(925)606-2400

 

 

RICHARDS, TIM

STIMSON, PATRICK

LEW, MIKE

LEW, MIKE

DANIEL MILLER

SILVA, RICK

Resident
Engineer

(805)542-4765

(805)348-3533

(805)550-4689

(805)348-3105

(805)549-3560

(805)226-8279

 $5,472,500

 $3,043,992

 $1,984,552

 $6,076,785

 $15,830,139

 $16,340,855

Bid + CCOs

 $5,301,528

 $2,670,765

 $164,566

 $2,038,833

 $13,679,499

 $11,620,067

Comp To  date

 $1,104

 $720,655

 $164,566

 $285,408

 $2,592,974

 $160,499

This Month

07/05/07

02/05/09

07/30/09

10/01/08

09/03/08

09/10/07

Awarded

08/03/07

02/23/09

08/12/09

10/15/08

09/15/08

09/24/07

Approved

01/15/10

09/21/09

06/21/10

12/13/10

10/20/09

11/01/10

Est Comp

 0%

 98%

 8%

 100%

 98%

 61%

%Time

 0%

 88%

 8%

 34%

 86%

 71%

% Work 

PLANT EST

SATIS

SUSPENDED

 

 

 

 

Message

05-0F9804

05-0Q2504

05-0K5704

05-485624

05-0H1904

05-402804

Contract 

ACST-P058-(103)E

  

ACHS-Q101-(154)E

  

ACNH-Q101-(142)E

  

  P0-58 1-(3E)

  

G Q1-01 1-(4E)

  

--()

  

--()

  

--()

  

  

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

2752 CONCRETE COURT

P O BOX 50085

2419 PALMA DRIVE

P O BOX 2910

P. O. BOX 790

4485 VACHELL LANE

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE

SUITE E

2053 PREISKER LANE

SUITE E

3230 RIVERSIDE AVENUE

#130

SAN LUIS OBISPO, CA

93446

SANTA MARIA, CA. 93454

SANTA MARIA, CA 93454

PASO ROBLES, CA 93446

Accepted

Location
Storm Water
Plan
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05District

 $9,291,192 $108,108,930 $192,971,453

05-SLO-101-56.0/59.1

05-SLO-101-58.9/63.6

05-SLO-166-9.5/10.1

05-SLO-166-17.8/17.8

05-SLO-227-10.9/14.2

Fed Aid

HA25

HM1

HB4N

HM3

HA22

Pgm Code

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM THE NUBLICK BRIDGE

OVERCROSSING TO 0.3 KM NORTH OF NORTH

PASO ROBLES OVERHE

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM NORTH PASO ROBLES

OVERHEAD TO SAN MARCOS CREEK BRIDGE

IN SAN LUIS OBISPO COUNTY NEAR SANTA

MARIA FROM 0.9 KM EAST TO 1.8 KM EAST

OF ROUTE 101/166 SEPARATION

IN SAN LUIS OBISPO COUNTY ABOUT  10.3

MILES EAST OF SANTA MARIA AT ALAMO

CREEK BRIDGE

IN SAN LUIS OBISPO COUNTY NEAR SAN

LUIS OBISPO FROM EAST FORK SAN LUIS

OBISPO CREEK BRIDGE TO 0.2 KM WEST OF

MADONNA ROAD OVERCROS

Description 

HIGHWAY PLANTING AND IRRIGATION

SEAL COAT

CONSTRUCT LANES

CLEAN AND PAINT BRIDGE

REHABILITATE ROADWAY

Type Of Work

PACIFIC RESTORATION GROUP, INC

PAPICH CONSTRUCTION COMPANY

INC

SOUZA CONSTRUCTION INC

JEFFCO PAINTING AND COATING

INC

CALPORTLAND CONSTRUCTION

Contractor

CORONA, CA  92877

PISOM BEACH CA 93448

SAN LUIS OBISPO CA

934033810

VALLEJO CA 94592

 

(805)473-3016

(805)546-8288

(707)562-1900

 

RICHARDS, TIM

LANG, TIM R

LEW, MIKE

BARRY BEECH

DANIEL MILLER

Resident
Engineer

(805)542-4765

(805)226-7450

(805)348-3105

(805)347-1965

(805)549-3560

 $2,280,948

 $1,887,448

 $1,537,499

 $394,838

 $7,316,414

Bid + CCOs

 $2,168,906

 $216,320

 $1,533,581

 $423,689

 $4,463,902

Comp To  date

 $6,500

 $59,797

 $0

 $0

 $166,139

This Month

03/14/06

03/04/09

03/06/08

11/10/08

06/11/08

Awarded

03/30/06

03/16/09

03/21/08

12/12/08

06/27/08

Approved

04/26/10

10/27/09

09/14/09

08/24/09

10/20/09

Est Comp

 0%

 26%

 100%

 100%

 71%

%Time

 0%

 11%

 100%

 100%

 61%

% Work 

PLANT EST

SATIS

 

PLANT EST

SATIS

COMPLETED

 

Message

05-0C1104

05-0R7704

05-0C6604

05-0Q1804

05-0A4604

Contract 

  

  

STP-    -(   )

  

ACNH-S227-(005)E

  

  

--()

  

--()

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

WPCP

SWPPP

WPCP

SWPPP

P.O. BOX 77038

P O BOX 2210

P O BOX 3810

P O BOX 2015

4485 VACHELL LANE

3230 RIVERSIDE AVE.,

#130

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE

STE E

SAN LUIS OBISPO, CA

93401

PASO ROBLES, CA 93446

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

Accepted

09/15/09

08/24/09

Location
Storm Water
Plan



05-0R9204

05-0M7804

05-0S5104

05-0P3404

05-0R9304

05-0Q9304

05-0L8004

05-0E4704

05-0R2104

05-0Q0304

05-0N3104

05-464104

05-0Q9204

05-0E2424

05-0L2304

05-462504

05-480624

05-447804

05-0E0124

05-0M7204

05-0G7704

05-0N8504

Contract

05-MON-1-3.2/4.6

05-MON-1-10.4/0

05-MON-1-21.1/21.4

05-MON-1-26.1/26.1

05-MON-1-31.0/51.2

05-MON-1-72.9/74.6

05-MON-1-74.9/T92

05-MON-101-45.8/82.6

05-MON-101-87.7/89.3

05-MON-101-96.1/96.3

05-MON-101-1.9/9.6

05-MON-101-3.1/5.2

05-MON-146-/1.5

05-MON-183-.8/1.9

05-MON-198-22.9/23.3

05-SB-101-.3/7.5

05-SB-101-.7/13.8

05-SB-101-10.8/12.8

05-SB-101-13.9/27

05-SB-101-14.1/0

05-SB-101-19.6/25.3

05-SB-101-20.0/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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05-0L4604

05-0L4504

05-0M8404

05-460704

05-282814

05-0H9204

05-0F5704

05-0K7504

05-0Q0804

05-0N2104

05-0S7504

05-0C9024

05-0J1904

05-0K2404

05-0P8104

05-0P7904

05-0J9704

05-0Q8904

05-330714

05-0F7104

05-0F9804

05-0Q2504

Contract

05-SB-101-24.9/50.9

05-SB-101-25.2/65.1

05-SB-101-49.0/0

05-SB-101-14.8/15.3

05-SB-150-1.0/1.1

05-SB-166-26.0/0

05-SB-192-2.4/3.1

05-SBT-25-22.9/23.2

05-SBT-101-5.2/5.2

05-SBT-156-/16.7

05-SCR-1-4.0/4

05-SCR-1-8.0/17.5

05-SCR-1-34.2/34.5

05-SCR-9-23.8/24.7

05-SCR-17-7.0/7.3

05-SCR-129-.5/L.5

05-SLO-1-11.3/16.2

05-SLO-1-73.0/73.5

05-SLO-46-32.2/37.2

05-SLO-46-49.5/0

05-SLO-58-9.8/10.1

05-SLO-101-.5/7.8

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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05-0K5704

05-485624

05-402804

05-0C1104

05-0R7704

05-0H1904

05-0C6604

05-0Q1804

05-0A4604

Contract

05-SLO-101-.7/31.7

05-SLO-101-13.2/18.3

05-SLO-101-45.2/45.7

05-SLO-101-56.0/59.1

05-SLO-101-58.9/63.6

05-SLO-101-24.0/32.3

05-SLO-166-9.5/10.1

05-SLO-166-17.8/17.8

05-SLO-227-10.9/14.2

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

Page
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05District

 $192,971,453  $108,108,930

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $27,384,101

 $11,641,155

 $103,916,170

 $2,077,070

 $47,952,957

 Bid + CCO

 $20,506,771

 $10,808,929

 $60,447,981

 $1,500

 $16,343,750

 Work Comp

District Total:

-F-

-S-

-SH-

-ER-



05

District

 $3,214,831

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $3,214,831


	05

